Water Integration Project Meeting Minutes
December 18, 2002, ID-N

Attendees:

Bob Creed DOE-ID Creedr] a)id.doe.ggLI
Kendall Kincaid DOE-ID Kincaikl@id.doe.gov
Marianne Little INEEL it@inel.gov|
Marilynne Manguba INEEL Inangma@inel.gov
Jeff Perry DOE-ID

Paul Wichlacz INEEL .

Al Yonk INEEL yonkak@inel.gov
Conference Call

Amy Powell ANL-W bmy.powell@anlw.anl.gov|
Dave Rydalch INEEL Oversight weedfree@fretel.com

Status of Conceptual Model Activities

Comment resolution for the Conceptual Model Report will be complete by December 24™. Northwind is working
on adding geochemistry information to the report. The Source Term Team kickoff on Tuesday, December 17" was
well attended with good discussion and comments on the draft annotated outline. Jeff noted that the high level
waste (HLW) tank analysis done by Portage needs to be taken into consideration. Paul will look into how to make
sure HLW tank analysis is covered. Other areas that need to be considered are Argonne and NRF. Kelly Wiley (??)
was suggested to cover NRF and Amy indicated the information needed is probably in the Record of Decision
(ROD) for Argonne.

Mike Wright has agreed to help with the development of the vadose zone portion of the conceptual model and has
assigned Earl Madsen as the point of contact.

Program Execution Plan
The PEP will be complete by the end of April.
Annual Report

The review of the revised Annual Report and a revised project manager message should be complete today. A
transmittal letter has been prepared and the report should be complete prior to the holidays.

Action Log

Jeff asked that the Tracking Log, Upcoming Events, Milestones, and Stakeholder Presentation lists be consolidated
into two lists.

Bob Creed reiterated the importance of modifying monitoring efforts to integrate RCRA/CERCLA requirements
with other monitoring needs and of considering the influence of the Big Lost River on contaminant transport.

Next Meeting

The next meeting will be on January 8". The topic for this monthly stakeholder meeting will be an update on the
development of the science strategy.
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